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REPORT SUMMARY

Scope of Project:

1.

10.

11.

Purpose of Report

This report presents a conceptual overview of a project to construct a new wild
life crossing on US-6 over Beaver Creek. It is intended to convey the need,
scope, schedule, budget, and quality control process for the project.

Project Information

Region: _4 Price District Route No.: US-6 Date: April 2008

Project Name: US-6, MP 218.7 to Emma Park

R.P.: 218.7

Project Number: S-0006(105)219 PIN: 6475 FiNet: 7083901D
Project Design: Bridge: UDOT Structures Division;

Roadway: Region 4 Pre-Construction
Project Mgr: Daryl Friant

Plan:

The purpose of this project is to provide a new wildlife crossing bridge on US-6
over Beaver Creek. This addition is needed because of the widening of US-6 to
five lanes. The wildlife crossing will be beneath the widened roadway.

Work items to be completed:
The scope of this project is to build a new bridge (Wildlife Structure) for the road-
widening project.

Work items to be deferred:
Roadway and safety items beyond what is related to the bridge replacement will
not be included.

Design Exceptions:
No Design Exceptions are expected for Design work.

Maintenance Considerations:
Include Region 4 Maintenance Station 4435 in the concept development.

Construction Considerations:
No traffic control is expected. Construction is taking place in a non-traffic zone.

Risk Analysis: (None anticipated at this time)

Development Process:
New or Major Reconstruction X
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Rehabilitation
Preservation

Schedule of Project:

Refer to the overall roadway construction schedule.

Budget of Project:

1. Funding Source:

2. Amount Programmed:

3. Structures Cost Estimate:

ITEM
Structure ltems
New Pre-stressed Concrete Bridge
Polymer Overlay
Seal Parapets

Structures Subtotal

Roadway Items
Mobilization

MOT

Traffic Control

Utilities and Drainage
Pavement marking paint
Roadway Tie-in

Public Information Services

Project Subtotal

PE/CE 18%
20% Contingency

Project Total before Inflation Rate
Inflation Rate 10% over 1 year

Total Cost

State Fund

$15,010,000.00
$ 4,000,000.00

QTY

8099
12046
282

e e

New Wildlife Crossing Structure on SR-6 at MP 218.7

UNIT

SF
SF
LF

LUMP
LUMP
LUMP
LUMP
LUMP
LUMP
LUMP

UNIT COST TOTAL COST
$ 300.00 $ 2,429,591.43
$ 8.00 $ 96,369.63
$ 500 $ 1,411.67
$ 2,527,372.73

Included in Roadway Costs
Included in Roadway Costs
Included in Roadway Costs
Included in Roadway Costs
Included in Roadway Costs
Included in Roadway Costs
Included in Roadway Costs

$

$
$

© &H

2,527,372.73

454,927.09
505,474.55

3,487,774.36
348,777.44

3,836,551.80
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LOCATION MAP
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